
 

1 of 2 
 

 
Oxford Township Project Activity Report – July 2026 

 
Oxford Township Municipal Projects: 
 
1.  Willow Lake PRV Project: 

(As Bid Amount - $351,785 : Paid to Date - $293,260.25) 
 Construction of a new pressure reducing valve (PRV) at State Street and Willow Lake Drive. 
 Water main construction and restoration is complete and new PRV is in service. 
 Project is complete and payment items are being finalized to close out the project. 

 
2.  Seymour Lake Water Main & Safety Path Project: 

(As Bid Amount - $2,179,470.80 : Paid to Date - $1,963,199.14) 
 Construction of new 16” water main and pedestrian safety path on south side of Seymour Lake 

Road from Dunlap to Sanders awarded to DiPonio Contracting on 10/22/25. 
 All removals and water main components of project are complete. 
 All boardwalk, bridge, and safety path construction items are complete.   
 Restoration and punchlist items are scheduled to be completed in July. 

 
3.  Brabb-Dewey Sanitary Sewer: 

(As Bid Amount - $1,952,230 : Paid to Date - $0) 
 Survey, engineering design, and permitting related to the proposed sanitary sewer project in 

the Brabb-Dewey subdivision is complete. 
 Project is being awarded to L. D’Agostini & Sons based on June TB motion. 
 Construction estimated to begin in late July. 

 
4.  Sanitary Sewer Master Plan: 

(Authorized Amount - $15,000 : Paid to Date - $7,500) 
 Sharpe Engineering is complete with compiling necessary data, and preparing maps 

pertaining to the Township’s sanitary sewer system. 
 Draft report to be provided to W/S Committee at future committee meeting. 

 
5.  Seymour Lake Road Safety Path Project (Sanders – Seymour Lake Park): 

(Authorized Amount - $25,000 : Paid to Date - $6,152.50) 
 Redesign of Seymour Lake Road safety path to meet FHWA standards is complete. 
 Preparation of easements based on redesigned safety path location is complete. 
 Township is in discussions with affected residents regarding easement acquisitions. 

 
6.  Mt Pleasant Cemetery & 2025 Safety Path Maintenance Project : 

(As Bid Amount - $178,190.20 : Paid to Date - $154,677.47) 
 Project consists of roadway paving at Mt Pleasant Cemetery and performing repairs to existing 

safety paths at various locations throughout the Township. 
 Project was substantially completed in November. 
 Awaiting restoration areas to fully grow and for contractor to complete final punchlist items. 

 
7.  Water System Master Plan: 

(Authorized Amount - $25,000 : Paid to Date - $0) 
 Work to prepare water system general plan, reliability study, and updated water model. 
 Project placed on hold while new wellsite was being established for incorporation into model. 
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Oxford Township Project Activity Report – July 2026 

 
 
Oxford Township Private Development Projects: 
 
1.  Wellbridge of Oxford: 

 Proposed 90-bed skilled nursing and rehabilitation facility on Drahner Rd near Pontiac Street. 
 Final site plan was approved by the PC on 8/28/25.  Final engineering was approved 7/16/25. 
 All site related RCOC & EGLE permits have been received. 
 An infrastructure construction start date has not been established. 

 
2.  Sanctuary Hills: 

 Residential project consisting of 85 single family homes on south side of E. Drahner. 
 Final site plan was approved by the PC on 12/14/23.  Final engineering was approved 8/11/25. 
 All necessary RCOC and EGLE permits have been received. 
 Site grading activities were completed in June. 
 A utility infrastructure construction start date has not been established. 

 
3.  The Villages and Peninsula of Tullamore: 

 Residential project consisting of 61 single family homes and 105 condominium units located at 
the northeast corner of E. Drahner and Oxford Lakes Drive. 

 Final engineering was approved on 8/21/25.  Final site plan was approved by PC on 11/13/25. 
 Site grading operations were completed in the Fall of 2025. 
 Construction of underground utilities were completed in May. 
 Onsite roadway paving was completed in June.  Drahner road construction to occur in July. 

 
4.  Barron Industries: 

 17,600 SF commercial building expansion on Oakwood Road. 
 Final site plan was approved by PC on 12/12/24.  Final engineering was approved 5/19/25.   
 Revised stormwater plans and amended site plan was approved by PC on 3/26/26. 
 Construction began in March 2026.  Estimated completion is October. 

 
5.  Red Barn Gas: 

 A new gas station and convenience store at the northeast corner of M24 & Oakwood roads. 
 Preliminary site plan was approved by the PC on 12/11/25. 
 In applicant’s court to submit final engineering plans for review and permitting. 
 An infrastructure construction start date has not been established. 

 
6.  Aldi: 

 A new Aldi grocery store located at the southwest corner of M24 & Market Street. 
 Final site plan approved by the PC 2/26/26.  Final engineering was approved on 1/8/26. 
 All necessary RCOC and EGLE permits have been received. 
 Construction began in May and appears on schedule for the estimated Nov 2026 completion. 

 
7.  Trinity Health: 

  The IHA/Trinity repurposing of the existing Rite-Aid at the NE corner of M24 & Drahner into a 
medical office building was approved by the Planning Commission on 3/12/26. 

 Interior construction is expected to take several months with doors to be opened late 2026. 


